

25X1A

☐-2352-63  
Copy 8 of 8

11 March 1963

**MEMORANDUM FOR THE RECORD**

**SUBJECT : CORONA MURAL Payload Delivery**

25X1A

1. During the week of 4 March Dr. Scoville was informed by ☐ of Itek that MURAL payloads (twin C-11) could be produced as follows:

	<u>Present Schedule</u>	<u>Possible Schedule</u>
March	1 unit	2 units
April	1 unit	2 units
May	1 unit	2 units
June	2 units	2 units
July	2 units	3 units
August	2 units	4 units
September	2 units	4 units
October	2 units	4 units
November	2 units	3 units
December	2 units	4 units

2. From this month on the present delivery schedule is all of the MURAL-J configuration; whether this remains true in the possible schedule is not certain.

☐  
**Technical Analysis and Evaluation Staff  
(Special Activities)**

25X1A

25X1A

☐:TAKS/OSA:haj (11 Mar 63)

**Distribution:**

- 1 - DD/R
- 2 - DD/OSA
- 3 - CD/OSA ☐ 25X1A
- 4 - TAKS/OSA
- 5 - C/DD/OSA
- 6 - AD/OSA
- 7 - C/DD/OSA (Chrono)
- 8 - RB/OSA